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Will the station be sharing equipment with 

another broadcast television station or 

stations (e.g., a shared antenna, co-location 

on a tower, use of the same transmitter 

room, multiple transmitters feeding a 

combiner, etc.)? If yes, enter the facility ID's 

of the other stations and click 'prefill' to 

download those stations' licensing 

information.

Yes

Briefly describe transition plan Relocate from ASR #1007163 to ASR 

#1006934. Replace non-retunable 

transmitter, install top mounted antenna and 

transmission line to operate on post-repack 

channel.

Question Response

Question Response

Sharee Station 

Facility ID

47884

Call Sign WRMR

Type Commercial

Licensee Name SUNRISE 

BROADCASTING, 

LLC

Status LICENSED

DTS (Distributed 

Transmission System

)

No

Community of 

License

JACKSONVILLE, 

NC

Pre-auction RF 

Channel

254

Post-auction RF 

Channel

Neilsen DMA

Network Affiliation



Question Response

Sharee Station 

Facility ID

28172

Call Sign WXQR-FM

Type Commercial

Licensee Name DICK BROADCASTING 

COMPANY, INC. OF 

TENNESSEE

Status LICENSED

DTS (

Distributed 

Transmission 

System)

No

Sharee Station 

Facility ID

28171

Call Sign WQSL

Type Commercial

Licensee Name DICK BROADCASTING 

COMPANY, INC. OF 

TENNESSEE

Status LICENSED

DTS (

Distributed 

Transmission 

System)

No

Community of 

License

JACKSONVILLE, NC

Pre-auction RF 

Channel

222

Post-auction 

RF Channel

Neilsen DMA

Network 

Affiliation



Section Question Response

Transmitter Related 

Expenses

Do you have transmitter related expenses? Yes

Transmitters

Community of 

License

JACKSONVILLE, NC

Pre-auction RF 

Channel

288

Post-auction 

RF Channel

Neilsen DMA

Network 

Affiliation



Existing Transmitter Information

Section Question Response

Existing Transmitter 

Description

Type of change Purchase 

New

Use Primary 

(Main)

Description of Use N/A

Ownership Owned

Owner N/A

Site N/A

Is this transmitter currently shared with 

another station?

No

Is this transmitter currently in operating 

condition?

Yes

Existing Transmitter 

Manufacturer and Type

Manufacturer

Model DCX

Year 2002

Type Inductive 

Output Tube

IOT Power Type Single

Power Capacity 23.5 kW

Primary 
Transmitter



Other Transmitter Costs

Section Question Response

Electrical Service Service Entrance (3 phases 800A 208V) No

Primary 
Transmitter

New Transmitter Costs

Section Question Response

New Transmitter Use Primary 

(Main)

Change Type Purchase 

New

Is this a request for upgraded equipment? Yes

Manufacturer

Model HPTV-

PRLX-U12

Transmitter Type Solid State

Solid State Cooling Liquid 

Cooled

Solid State Power capacity 20 kW

Justification for New Transmitter ION is 

requesting 

a liquid 

cooled 

transmitter 

as the 

current IOT 

transmitter 

is liquid 

cooled. See 

attached 

Transmitter 

Exhibits. 

See 

attached 

Transmitter 

Upgrade 

Disclaimer.

Primary 
Transmitter



Other Transmitter Cost Not Listed

Name Description

Removal of Existing Equipment Removal of existing transmitters and 

equipment / Site Prep

RF interconnect Interconnect between RF System and 

transmission line.

Primary 
Transmitter

Switchgear (industrial 800 amp) No

Transformer (480V) Yes

Power 150 kVA

Rigid Conduit and Wiring No

Size N/A

Length N/A

Other Electrical Service No

Description N/A

HVAC Service Does the replacement transmitter require 

HVAC Service?

Yes

Type Cooling 

Only

Size 5 tons

Other Size N/A

Transmitter Building 

Addition/Modification or 

Leasehold Improvement

Does the Transmitter Building require an 

addition, modification, other leashold 

improvement?

Yes

Size 360.0 

square feet

Channel 14 Costs Is an RF Consulting Engineer needed? N/A

Is a channel 14 Mask Filer needed? N/A

Is additional field engineering time needed? N/A

Number of Days N/A



Other Transmitter Costs

Section Question Response

Electrical Service Service Entrance (3 phases 800A 208V) No

Switchgear (industrial 800 amp) No

Transformer (480V) No

Power N/A

Rigid Conduit and Wiring No

Size N/A

Length N/A

Other Electrical Service No

Interim 
Transmitter

New Transmitter Costs

Section Question Response

New Transmitter Use Interim

Description of Use N/A

Change Type Lease New

Manufacturer

Model AT72 

1K011 1kW

Transmitter Type Solid State

Solid State Cooling Air Cooled

Solid State Power capacity 1 kW

Justification for New Transmitter Needed to 

keep 

station on 

air before 

main 

transmitter 

was 

installed

Interim 
Transmitter



Other Transmitter Cost Not Listed

Information not provided.
Interim 
Transmitter

Description N/A

HVAC Service Does the replacement transmitter require 

HVAC Service?

No

Type N/A

Size N/A

Other Size N/A

Transmitter Building 

Addition/Modification or 

Leasehold Improvement

Does the Transmitter Building require an 

addition, modification, other leashold 

improvement?

No

Size N/A

Channel 14 Costs Is an RF Consulting Engineer needed? N/A

Is a channel 14 Mask Filer needed? N/A

Is additional field engineering time needed? N/A

Number of Days N/A

Inside RF System Is an additional interior RF system required 

to support this interim transmitter?

No



Section Question Response

Antenna Related Expenses Do you have antenna related expenses? Yes

Antennas



Existing Antenna Information

Section Question Response

Existing Antenna 

Description

Type of change Purchase 

New

Antenna Use Primary 

(Main)

Description of Use N/A

Ownership Owned

Owner N/A

Site N/A

Is the existing antenna shared with another 

station or stations?

No

Is the existing antenna directional? Yes

Is antenna in operating condition? Yes

Is antenna located on or in close proximity 

to an antenna farm?

No

Existing Antenna 

Manufacturer and Type

Class Full Power

Mounting Side Mount

Antenna position in stack Not in Stack

Polarization Horizontal

Type Slotted 

Coaxial

Number of Stations Supported N/A

Number of Panels N/A

Design power capacity in use N/A

Lower Limit N/A

Upper Limit N/A

Other Antenna Type N/A

ERP: (Effective Radiated Power) 600.0 kW

Primary 
Antenna



Manufacturer

Model TFU-30 

DSC-R CT 

160

Year 2002



New Antenna Costs

Section Question Response

New Antenna Description Use Primary 

(Main)

Description of Use N/A

Change Type Purchase 

New

Is this a request for upgraded equipment? Yes

Ownership Owned

Owner N/A

Is antenna shared? No

Is antenna directional? Yes

Will antenna be located on or in close 

proximity to an antenna farm?

No

New Antenna 

Manufacturer and Types

Class Full Power

Mounting Side Mount

Antenna position in stack Not in Stack

Polarization Elliptical

Type Slotted 

Coaxial

Number of Stations Supported N/A

Number of Panels/Bays N/A

Lower Limit N/A

Upper Limit N/A

Design power capacity in use N/A

Other Antenna Type N/A

ERP: (Effective Radiated Power) 401.0 kW

Manufacturer

Primary 
Antenna



Other Antenna Costs

Section Question Response

Combiner for Shared 

Antenna

Do you need a Combiner for a Shared 

Antenna?

No

Type

Number of channels supported N/A

Frequencies of channels supported N/A

Frequency N/A

Do you need a combiner output splitter

/switcher for dual feed lines?

N/A

Elbow Complex Do you require the separate purchase of 

the Elbow Complex?

Yes

Broadband or Single Channel? Single 

Channel

Feed Line Size 4 1/16 

inches 

inches

Side Mount Brackets Do you require the separate purchase of 

side mount brackets for a high power 

antenna?

Yes

Pattern Scatter Analysis Do you require separate purchase of 

pattern scatter analysis for a side mount 

high or medium power antenna?

Yes

Sweep Test Do you require the sweep testing of 

transmission line and antenna?

Yes

Primary 
Antenna

Model TFU-26DSC

/VP-R 

CT160

Year 2017

Justification for New Antenna Current slot 

antenna 

cannot be 

re-

channeled



Other Antenna Cost Not Listed

Information not provided.
Primary 
Antenna



New Antenna Costs

Section Question Response

New Antenna Description Use Interim

Description of Use N/A

Change Type Purchase 

New

Ownership Owned

Owner N/A

Is antenna shared? No

Is antenna directional? Yes

Will antenna be located on or in close 

proximity to an antenna farm?

No

New Antenna 

Manufacturer and Type

Class Full Power

Mounting Side Mount

Antenna position in stack Not in Stack

Polarization Horizontal

Type Broadband 

Slot

Number of Stations Supported 1

Number of Panels/Bays 8

Lower Limit 470.00 MHz

Upper Limit 698.00 MHz

Design power capacity in use 25.0 %

Other Antenna Type N/A

ERP: (Effective Radiated Power) 65.0 kW

Manufacturer

Model TFU-WB-8

Year 2017

Interim 
Antenna



Other Antenna Cost Not Listed

Information not provided.
Interim 
Antenna

Other Antenna Costs

Section Question Response

Elbow Complex Do you require the separate purchase of 

the Elbow Complex?

Yes

Broadband or Single Channel? S

Feed Line Size 4 1/16 

inches

Side Mount Brackets Do you require the separate purchase of 

side mount brackets for an antenna?

No

Pattern Scatter Analysis Do you require separate purchase of 

pattern scatter analysis for a side mount 

high or medium power antenna?

No

Sweep Test Do you require the sweep testing of 

transmission line and antenna?

Yes

Interim 
Antenna

Justification for New Antenna Interim 

antenna 

needed to 

complete 

move to 

new 

channel.



Section Question Response

Transmission Line 

Related Expenses

Do you have transmission line related 

expenses?

Yes

Transmission 
Line



Existing Transmission Line

Section Question Response

Existing Transmission 

Line Description

Type of change Purchase 

New

Use Primary 

(Main)

Description of Use N/A

Ownership Owned

Owner N/A

Site N/A

Is the existing transmission line shared with 

another station or stations?

No

Is Transmission Line in operating condition? Yes

Existing Transmission 

Line Manufacturer and 

Type

Manufacturer

Type Rigid

Diameter 4 1/16 

inches

Other Diameter N/A

Segment Length 19 1/2 

inches

Other Segment Length N/A

Number of parallel runs 1

Length 770 feet 

per run

Primary 
Transmission 
Line



Other Transmission Line Expenses Not Listed

Name Description

Sweep existing transmission line Sweep existing transmission line

Primary 
Transmission 
Line

New Transmission Line

Section Question Response

New Transmission Line 

Costs

Use Primary 

(Main)

Description of Use N/A

Change Type Purchase 

New

Is this a request for upgraded equipment? No

Type Rigid

Diameter 4 1/16 

inches

Other Diameter N/A

Segment Length 19 1/2 

inches

Other Segment Length N/A

Number of parallel runs 1

Length 700 feet per 

run

Justification for New Transmission Line See attached 

Transmission 

Line Exhibit

Primary 
Transmission 
Line



Other Transmission Line Expenses Not Listed

Information not provided.
Interim 
Transmission 
Line

New Transmission Line

Section Question Response

New Transmission Line 

Costs

Use Interim

Description of Use N/A

Change Type Purchase 

New

Type Flexible Air

Diameter 1 5/8 inches

Segment Length N/A

Other Segment Length

Number of parallel runs 1

Length 600 feet per 

run

Justification for New Transmission Line Transmission 

line for 

interim 

antenna 

needed to 

meet repack 

deadline

Interim 
Transmission 
Line



Add Tower

Section Question Response

Existing Tower 

Description

Type of change Modify 

Existing

Tower Use Primary 

(Main)

Description of Use N/A

Ownership Leased

Is this tower consider Complex? No

Is this tower currently shared with any other 

stations?

Yes

One or more FM, AM or TV radio 

broadcaster(s)

Yes

Others Types of Users No

Is tower documented for structural analysis? Yes

Is tower compliant with Rev G? Unknown

Existing Tower Structure 

Registration

Do you have a tower registration number? Yes

ASR Number 1006934

Coordinates (NAD83 (

North American Datum 

)of 1983)

Latitude (NAD83) 34° 29' 42.0" 

N-

Longitude (NAD83) 077° 29' 

18.0" W-

Overall Structure Height 1012.78 feet

Support Structure Height 1010.49 feet

Ground Elevation Above Mean Sea Level 

(AMSL)

29.53 feet

Primary 
Tower

Section Question Response

Tower Equipment or 

Rigging Costs Changes

Do you have tower equipment or rigging 

costs changes?

Yes

Tower 
Equipment 
And 
Rigging 
Costs



Tower Rigging Costs

Section Question Response

Tower Rigging Costs Complex Tower N/A

Primary 
Tower

Tower Modification Costs

Section Question Response

Engineering Study Please what type of engineering study is 

required, if any:

Study needed 

for 

undocumented

/poorly 

documented 

tower

Tower Reinforcements Please select whether tower reinforcements 

are needed:

Minor 

Reinforcements 

needed

Primary 
Tower

Structure Type TOWER - 

Free 

Standing or 

Guyed 

Structure

Tower Owner Sunrise 

Broadcasting, 

LLC

Date Constructed 01/01/1986

FM, AM or TV radio 
broadcasters. Facility ID's, 
Call Signs and Services of 
other broadcast stations with 
whom the tower is shared

Facility ID Call Sign Service

28172 WXQR-FM FM

28171 WQSL FM

47884 WRMR FM



Other Tower Expenses Not Listed

Name Description

Interim Antenna Installation Additional work to install interim antenna 

provided by tower landlord

Structural analysis Structural analysis

Primary 
Tower

Helicopter Services 

Required

Are helicopter services required? No



Existing Tower

Section Question Response

Existing Tower 

Description

Type of change Move 

Equipment

Tower Use Primary 

(Main)

Description of Use N/A

Ownership Leased

Is this tower consider Complex?

Is this tower currently shared with any other 

stations?

No

One or more FM, AM or TV radio 

broadcaster(s)

N/A

Others Types of Users N/A

Is tower documented for structural analysis? Unknown

Is tower compliant with Rev G? No

Existing Tower Structure 

Registration

Do you have a tower registration number? Yes

ASR Number 1007163

Coordinates (NAD83 (

North American Datum of 

)1983)

Latitude (NAD83) 34° 31' 

11.0" N-

Longitude (NAD83) 077° 26' 

51.0" W-

Overall Structure Height 799.86 feet

Support Structure Height 796.58 feet

Ground Elevation Above Mean Sea Level 

(AMSL)

28.87 feet

Structure Type TOWER - 

Free 

Standing or 

Guyed 

Structure

Primary 
Tower



Other Tower Expenses Not Listed

Name Description

Structural Study Structural analysis required after tower 

mapping completed

Primary 
Tower

Tower Rigging Costs

Section Question Response

Tower Rigging Costs Complex Tower Other

Helicopter Services 

Required

Are helicopter services required? No

Primary 
Tower

Tower Owner K2 Towers, 

LLC

Date Constructed 05/19/1995



Section Question Response

Outside Project 

Management Services

Do you require outside project management 

services?

No

Number of Hours N/A

Explanation N/A

Outside RF consulting 

Engineering Services

Perform engineering study for new channel 

assignment and antenna development

Yes

Prepare engineering section of Form FCC 

Construction Permit Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare engineering section of Form FCC 

License to Cover Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare request for Special Temporary 

Authority

Yes

Quantity 1

Do you have Distributed Transmission 

System engineering services?

N/A

Critical Facility N/A

Terrain-Shielded Facility N/A

Attorney and Other 

Outside Consulting 

Services

Prepare and file Form FCC Construction 

Permit Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare and file Form FCC License to 

Cover Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Outside 
Professional 
Services 
Costs



Other Professional Services Expenses Not Listed

Name Description

Impact Study LPTV Impact Study

Outside 
Professional 
Services 
Costs

Prepare request for Special Temporary 

Authority

Yes

Quantity 1

NEPA Section 106 environmental review Yes

Environmental Assessment Yes

ASR Modification Yes

FAA Consultation (including preparation of 

FAA Form 7460)

Yes

Negotiation of Lease and other Matter for 

Shared Locations

Yes

Prepare or Review FCC Form 399 for 

Reimbursement

Yes

Address transition timing and coordination 

issues w/ other stations and wireless 

providers

Yes

RF Field Engineering 

Services

Comprehensive coverage verification via 

field study

Yes

RF exposure measurements Yes

Additional Field Engineering Service No

Number of Days N/A

Justification N/A



Section Question Response

AM Pattern Disturbance Is an Impact Study needed? No

Is Remediation needed? No

Facility Expenses Name N/A

Other Distributed Transmission System 

Expenses Not listed

N/A

Name N/A

Is Notification of a Medical Facility required 

as a result of DTV broadcasting?

Yes

Permit and Filing Costs Local Zoning Yes

Non-zoning permits Yes

BLM or NFS Coordination No

FCC Construction Permit Minor Change No

FCC License to Cover Application Yes

FCC Special Temporary Authority 

Application

Yes

Other Miscellaneous 

Expenses

Does this relocation require paying 

Disposal Costs (for equipment and other 

waste, net of any salvage value)?

Yes

Does this relocation require Equipment 

Delivery or Handling Charges not otherwise 

included in individual item costs?

Yes

Does this relocation require Equipment 

Storage?

Yes

Does this relocation require the 

Development and Airing of an 

Announcement regarding an upcoming 

channel change?

Yes

Does this relocation require MVPD 

Notification of a Channel Change?

Yes

Other 
Expenses



Other Expenses Not Listed

Information not provided.
Other 
Expenses



Transmitters

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated Cost 

Justification Actual Cost

Actual Cost 

Justification

Interim 

Transmitter 

AT72 1K011 

1kW

$126,000.00 $14,616.64 $8,616.64

UHF - Air 

Cooled 

Solid State 

Transmitter 

1 - 2.5 kW

$126,000.00 $14,616.64 Please see WPXU 

Loaner Agreement 

COMARK 

Broadcast 

Equipment Use 

Agreement --

signed and Hitachi 

Comark Quote 

#CS00003341-

WPXU

$8,616.64 N/A

Primary 

Transmitter 

HPTV-PRLX-

U12

$906,641.82 $796,194.56 $729,069.56

RF 

interconnect

$25,000.00 $25,000.00 N/A N/A N/A

5 Ton 

system

$20,250.00 $15,810.74 N/A $15,810.74 N/A

Transformer 

3 phase

/480v - 150 

KVA

$25,550.00 $98,450.00 Please see 

attached R. Brown 

Electric Quote 

#5713

$98,450.00 N/A

UHF - 

Liquid 

Cooled 

Solid State 

Transmitter 

14.2 - 20 kW

$684,000.00 $505,092.00 See attached 

Hitachi Comark 

Quote 

P3466PRLXU12-

031318-R1 and 

Hitachi Comark 

Quote 

#P#3466PRLXU12-

031318-R2 

Change Order.

$497,967.00 N/A

Cost 
Information



Removal of 

Existing 

Equipment

$27,079.82 $27,079.82 Please see 

attached Skyline 

Communications 

Quote #98921233.

$27,079.82 N/A

Other -- 

Building 

Addition 

Size: 360.0

$124,762.00 $124,762.00 Please see 

Thermobond 

Quote #1902-85C 

and Worldwide 

Communications 

Quote S-19-998 

(ION will not seek 

reimbursement for 

ice shield covering 

generator)

$89,762.00 N/A

Sub-total $1,032,641.82 $810,811.20 N/A $737,686.20 N/A

Total for all 

systems

$2,904,815.21 $2,332,277.02 N/A $1,978,285.01 N/A

Components

Actual Information 

Description File Name

UHF - Air Cooled Solid 

State Transmitter 1 - 2.5 kW
Cost for first month 

rental of interim 

transmitter. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$1,000.00

Cost of rental 

interim transmitter 

for one month. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$1,000.00Amount:

Component Description:

Amount:

Component Description:



Cost of rental 

interim transmitter 

for two months. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$2,000.00

Cost of rental 

interim transmitter 

for two months. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$2,000.00

Cost of rental 

interim transmitter 

for one month. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$1,000.00

Cost of installation 

for interim 

transmitter. 

Supporting 

documentation and 

cover letter 

attached. This 

invoice has been 

paid.

$5,616.64Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Cost of rental 

interim transmitter 

for two months. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$2,000.00

RF interconnect Information not provided.

5 Ton system

Cost of electric 

work to install 

HVAC. Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$2,150.00

50% "balance" 

payment for HVAC. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$6,830.37

50% "deposit" 

payment for HVAC. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$6,830.37Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Transformer 3 phase/480v - 

150 KVA
Cost of electric 

installation for new 

transmitter. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$103,250.00

Cost of electric 

installation for new 

transmitter. 

Explanation of 

variance and 

supporting 

documentation is 

attached. This 

invoice has been 

paid.

$98,450.00

UHF - Liquid Cooled Solid 

State Transmitter 14.2 - 20 

kW
50% "progress" 

payment on 

Comark 

transmitter. 

Supporting 

documentation 

attached.

$238,680.00

30% "deposit" 

payment for 

Comark 

Transmitter. 

Supporting 

documentation 

attached.

$143,208.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



20% "due upon 

proof" for main 

transmitter. 

Supporting 

documentation is 

attached.

$95,472.00

30% "deposit due 

with order" and 

50% "due within 60 

days of order" for 

additional 

components for 

transmitter. 

Supporting 

documentation is 

attached.

$16,485.60

20% "upon proof of 

performance" 

payment for 

additional 

components for 

transmitter. 

Supporting 

documentation is 

attached.

$4,121.40

Removal of Existing 

Equipment
Cost of 

deinstallation of 

transmitter and 

related 

components. 

Supporting 

documentation is 

attached.

$27,079.82Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Other -- Building Addition 

Size: 360.0
75% "balance" 

payment for 

transmitter 

building. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$65,120.00

25% "deposit" 

payment for 

transmitter 

building. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$24,642.00Amount:

Component Description:

Amount:

Component Description:



Antennas

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Interim 

Antenna 

TFU-WB-8

$105,700.00 $13,593.00 $6,400.00

Elbow 

complex, 

single 

channel, at 

antenna 

input, per 4 

1/16. 

feedline (if 

needed)

$9,570.00 $7,193.00 N/A N/A N/A

UHF - 

Lower 

Power 

Side 

Mount, 

One 

station 

antenna - 

medium 

power (50-

200 kW), 

horizontally 

polarized

$89,400.00 $0.00 ION re-

used an 

interim 

antenna 

previously 

purchased 

for another 

station

N/A N/A

Sweep test 

of existing 

antenna

$6,730.00 $6,400.00 N/A $6,400.00 N/A

Primary 

Antenna 

TFU-26DSC

/VP-R 

CT160

$271,710.00 $242,087.00 $215,087.00

Cost 
Information



Pattern 

scatter 

analysis for 

side mount 

high/med 

power 

antennas 

(if not 

included in 

antenna 

base cost)

$5,260.00 $5,000.00 N/A N/A N/A

Side mount 

brackets 

for high 

power 

antennas 

(if not 

included in 

antenna 

base cost)

$23,150.00 $22,000.00 N/A N/A N/A

Elbow 

complex, 

single 

channel, at 

antenna 

input, per 4 

1/16. 

feedline (if 

needed)

$9,570.00 $12,335.00 Please see 

Dielectric 

Quotes 

#DMS046-

1 and 

#1932992

$12,335.00 N/A

Sweep test 

of existing 

antenna

$6,730.00 $6,400.00 N/A $6,400.00 N/A



UHF - 

Lower 

Power 

Side 

Mount, 

One 

station 

antenna -- 

200-500 

kW, 

elliptically 

or 

circularly 

polarized

$227,000.00 $196,352.00 The 

estimated 

cost has 

been re-

entered 

due to a 

technical 

error with 

the LMS 

form. Per 

FCC 

procedure, 

we have re-

entered the 

original 

cost 

estimate 

that ties to 

our original 

submission 

while the 

technical 

issue is 

resolved.

$196,352.00 N/A

Sub-total $377,410.00 $255,680.00 N/A $221,487.00 N/A

Total for 

all 

systems

$2,904,815.21 $2,332,277.02 N/A $1,978,285.01 N/A

Components

Actual Information 

Description File Name

Elbow complex, single 

channel, at antenna input, 

per 4 1/16. feedline (if 

needed)

Information not provided.

UHF - Lower Power Side 

Mount, One station antenna 

- medium power (50-200 

kW), horizontally polarized

Information not provided.



Sweep test of existing 

antenna
Cost of repack 

sweep for interim 

antenna operation. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$6,400.00

Pattern scatter analysis for 

side mount high/med power 

antennas (if not included in 

antenna base cost)

Information not provided.

Side mount brackets for 

high power antennas (if not 

included in antenna base 

cost)

Information not provided.

Amount:

Component Description:



Elbow complex, single 

channel, at antenna input, 

per 4 1/16. feedline (if 

needed)

Cost of additional 

equipment for main 

elbow complex. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$4,280.00

65% "prior to ship" 

for primary elbow 

complex. 

Supporting 

documentation 

attached. This 

invoice has been 

paid.

$5,235.75

10% "after repack 

sweep" for elbow 

complex. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$805.50

25% "deposit" for 

primary elbow 

complex. 

Supporting 

documentation 

attached. This 

invoice has been 

paid.

$2,013.75Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Sweep test of existing 

antenna
Cost of repack 

sweep following 

antenna 

installation. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$6,400.00

UHF - Lower Power Side 

Mount, One station antenna 

-- 200-500 kW, elliptically or 

circularly polarized

25% "deposit" for 

primary antenna. 

Supporting 

documentation 

attached. This 

invoice has been 

paid.

$43,650.50

10% "after repack 

sweep" for primary 

antenna mounts. 

Explanation of 

variance and 

supporting 

documentation is 

attached.

$2,175.00

10% "after repack 

sweep" for primary 

antenna. 

Explanation of 

variance and 

supporting 

documentation is 

attached.

$17,460.20Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



65% "prior to ship" 

for primary 

antenna side 

mount brackets. 

Supporting 

documentation 

attached. This 

invoice has been 

paid.

$14,137.50

10% "after repack 

sweep" for primary 

antenna. 

Explanation of 

variance and 

supporting 

documentation is 

attached. This 

invoice has been 

paid.

$17,460.20

25% "deposit" for 

primary antenna 

side mount 

brackets. 

Supporting 

documentation 

attached. This 

invoice has been 

paid.

$5,437.50

65% "prior to ship" 

for primary 

antenna. 

Supporting 

documentation 

attached. This 

invoice has been 

paid.

$113,491.30Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



10% "after repack 

sweep" for primary 

antenna mounts. 

Explanation of 

variance and 

supporting 

documentation is 

attached. This 

invoice has been 

paid.

$2,175.00Amount:

Component Description:



Transmission Line

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Interim 

Transmission 

Line

$19,800.00 $18,798.82 $18,798.82

Flexible Air 

Transmission 

Line - 

dielectric, 1 5

/8"

$19,800.00 $18,798.82 Please see 

attached 

Dielectric 

Quote 

#900088CMZ 

WPXU ION 

INTERIM Line

$18,798.82 N/A

Primary 

Transmission 

Line

$105,800.00 $83,182.61 $82,542.61

Sweep 

existing 

transmission 

line

$6,400.00 $6,400.00 N/A $5,760.00 N/A

Rigid 

Transmission 

Line - 

copper, 4 1

/16"

$99,400.00 $76,782.61 Cost of 

transmission 

line. Please 

see Dielectric 

Quote 

DMS046-1 

and 

#1932906

$76,782.61 N/A

Sub-total $125,600.00 $101,981.43 N/A $101,341.43 N/A

Total for all 

systems

$2,904,815.21 $2,332,277.02 N/A $1,978,285.01 N/A

Components

Actual Information 

Description File Name

Cost 
Information



Flexible Air Transmission 

Line - dielectric, 1 5/8"
Cost of interim 

transmission line. 

Supporting 

documentation is 

attached.

$18,798.82

Sweep existing 

transmission line
65% "prior to ship" 

for repack sweep 

of primary antenna 

operations. 

Supporting 

documentation 

attached. This 

invoice has been 

paid.

$4,160.00

25% "deposit" for 

repack sweep of 

primary antenna 

operations. 

Supporting 

documentation 

attached. This 

invoice has been 

paid.

$1,600.00

10% "after sweep" 

payment for repack 

sweep of primary 

antenna 

operations. 

Supporting 

documentation 

attached. This 

invoice has been 

paid.

$640.00

Rigid Transmission Line - 

copper, 4 1/16"

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



10% "after repack 

sweep" payment 

for cut pieces of 

transmission line. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$342.30

25% "deposit" for 

primary 

transmission line. 

Supporting 

documentation 

attached. / 25% 

"deposit" for 

primary 

transmission lines 

additional cut 

pieces. Supporting 

documentation 

attached. This 

invoice has been 

paid.

$18,609.15

65% "prior to ship" 

for primary 

transmission line. 

Supporting 

documentation 

attached. / 65% 

"prior to ship" for 

primary 

transmission lines 

additional cut 

pieces. Supporting 

documentation 

attached. This 

invoice has been 

paid.

$48,383.79Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



10% "after repack 

sweep" for 

transmission line. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$7,101.37

Cost for additional 

cut pieces of 

transmission line. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$2,346.00Amount:

Component Description:

Amount:

Component Description:



Tower Equipment and Rigging Costs

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated Cost 

Justification Actual Cost

Actual Cost 

Justification

Primary Tower 

TOWER

$400,950.00 $682,916.00 $677,916.00

Interim 

Antenna 

Installation

$1,150.00 $1,150.00 Additional work 

performed by tower 

landlord to install 

interim antenna. 

Please see Sunrise 

Broadcasting 

#IONHRTWR-04

$1,150.00 N/A

Tall Tower 

(greater than 

500')

$210,500.00 $488,806.00 Cost of tower 

services. Please 

see attached CSS 

Quote 

#QUIONTV041819, 

Worldwide 

Communications 

Quotes #S-19-934-

A, #S-19-989, and 

#S-19-992. Plus 

applicable sales 

tax and weather 

delay charges.

$488,806.00 N/A

Tower 

mapping for 

an 

undocumented

/poorly 

documented 

tower and 

preparation of 

documentation 

necessary for 

tower load 

study

$26,300.00 $5,000.00 N/A N/A N/A

Cost 
Information



Minor tower 

reinforcement

/modifications

$158,000.00 $182,960.00 Please see 

attached 

Worldwide 

Communications 

Quote #S-19-963 

plus tax. And 

Sunrise 

Broadcasting 

Tower Mods Quote

$182,960.00 N/A

Structural 

analysis

$5,000.00 $5,000.00 Cost of tower 

structural study or 

modification 

design. Please see 

Sunrise 

Broadcasting 

Quote dated 11-30-

2018 attached.

$5,000.00 N/A

Primary Tower 

TOWER

$669,800.00 $200,500.00 $195,500.00

Structural 

Study

$12,000.00 $12,000.00 N/A $7,000.00 N/A

Tall Tower 

(greater than 

500')

$210,500.00 $20,000.00 ***System Notice: 

Estimate adjusted 

and locked 

because line has 

been superseded.

***

$20,000.00 N/A

Tower 

mapping for 

an 

undocumented

/poorly 

documented 

tower and 

preparation of 

documentation 

necessary for 

tower load 

study

$26,300.00 $8,500.00 ***System Notice: 

Estimate adjusted 

and locked 

because line has 

been superseded.

***

$8,500.00 N/A



Complex 

Tower 

(includes, for 

example, 

those with 

candelabras 

and/or 

stacked 

antennas)

$421,000.00 $160,000.00 Cost for removal of 

old antenna and 

transmission lines 

off of old tower. 

Please see 

attached 

Worldwide 

Communications 

Quote #S-19-934. 

Estimate does not 

include $20,000 

deposit to 

Worldwide that was 

submitted and 

approved on a 

different cost 

element.

$160,000.00 N/A

Sub-total $1,070,750.00 $883,416.00 N/A $873,416.00 N/A

Total for all 

systems

$2,904,815.21 $2,332,277.02 N/A $1,978,285.01 N/A

Components

Actual Information 

Description File Name

Interim Antenna Installation

Cost charged by 

landlord for 

assistance with 

interim antenna. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$1,150.00

Tall Tower (greater than 

500')

Amount:

Component Description:



Cost of weather 

delays during tower 

services and 

antenna 

installation. 

Supporting 

documentation is 

attached.

$22,750.00

25% "balance due 

and sales tax" 

payment for tower 

services and 

antenna 

installation. 

Supporting 

documentation is 

attached.

$72,608.00

Cost of rain delays 

for 4 days during 

tower work. 

Supporting 

documentation is 

attached.

$11,050.00

Cost of 

remobilization for 

tower crew. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$22,473.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Cost of rain/wind 

delays for 6 days 

during tower work. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$19,500.00

Cost of tower 

services 

(installation and 

line). Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$12,000.00

75% "deposit" for 

tower services. 

Supporting 

documentation is 

attached.

$170,175.00

Balance due and 

sales tax for tower 

services. 

Supporting 

documentation is 

attached.

$149,800.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Cost of rain/wind 

delays for 1 day 

during tower work. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$3,250.00

Credit memo for 

over-

reimbursement of 

weather delays 

during tower 

services.

($6,500.00)

Cost of rain delays 

for 4 days during 

tower work. 

Supporting 

documentation is 

attached.

$11,700.00

Tower mapping for an 

undocumented/poorly 

documented tower and 

preparation of 

documentation necessary 

for tower load study

Information not provided.

Minor tower reinforcement

/modifications
2nd and 3rd 

progress payments 

for tower 

reinforcements. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$78,000.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



1st progress 

payment for tower 

reinforcements. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$75,000.00

Balance due 

payment for 

custom built 

brackets. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$7,000.00

Cost of tax for 

custom built 

brackets. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$1,960.00

75% deposit 

payment for 

custom built 

brackets. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$21,000.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Structural analysis

Cost for tower 

structural study or 

modification 

design. Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$5,000.00

Structural Study

Cost of engineering 

consultants to 

prepare the tower 

structural analysis. 

Supporting 

documentation 

attached. This 

invoice has been 

paid.

$7,000.00

Tall Tower (greater than 

500')
Down payment 

associated with 

securing tower 

service. Note that 

amount is not 

additional to cost of 

tower rigging and 

will be deducted 

from total cost of 

tower rigging at the 

time it is quoted. 

Supporting 

documentation 

attached. This 

invoice has been 

paid.

$20,000.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Tower mapping for an 

undocumented/poorly 

documented tower and 

preparation of 

documentation necessary 

for tower load study

Cost of engineering 

consultants to visit 

the site and provide 

tower mapping. 

Supporting 

documentation 

attached. This 

invoice has been 

paid.

$8,500.00

Complex Tower (includes, 

for example, those with 

candelabras and/or 

stacked antennas)

Remaining balance 

due for tower 

services. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$40,000.00

75% "deposit" for 

tower services. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$120,000.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Outside Professional Services

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Outside 

Professional 

Services

$161,710.00 $153,250.00 $6,867.99

Impact Study $500.00 $500.00 Cost of 

LPTV 

impact 

study. 

Please see 

du Treil 

#243318 

for detailed 

billing

$500.00 N/A

RF Exposure 

Measurements

$21,050.00 $20,000.00 N/A N/A N/A

Comprehensive 

coverage 

verification via 

field study, if 

needed

$84,200.00 $80,000.00 N/A N/A N/A

FAA 

consultant, 

including cost 

of preparing 

FAA Form 

7460 (Notice of 

Proposed 

Construction), 

if needed for 

height increase

$2,105.00 $2,000.00 N/A N/A N/A

ASR 

modification 

(prepare FCC 

Form 854)

$2,105.00 $2,000.00 N/A N/A N/A

Cost 
Information



Environmental 

Assessment, if 

triggered by 

NEPA Section 

106 review or 

for certain 

structures over 

450 feet

$10,520.00 $10,000.00 N/A N/A N/A

NEPA Section 

106 

environmental 

review, if 

needed

$6,310.00 $6,000.00 N/A N/A N/A

Attorney Fees - 

Prepare and 

File request for 

Special 

Temporary 

Authorization

$3,680.00 $3,500.00 N/A N/A N/A

Attorney Fees - 

Negotiation of 

lease and other 

matters for 

shared 

locations

$4,210.00 $4,000.00 N/A N/A N/A

Attorney Fees -

Prepare and 

File FCC Form 

2100 (main), 

License to 

Cover 

Application

$2,365.00 $2,250.00 N/A N/A N/A

Attorney Fees - 

Prepare and 

File FCC Form 

2100 (main), 

Construction 

Permit 

Application

$5,260.00 $5,000.00 N/A $4,742.99 N/A

Prepare 

request for 

Special 

Temporary 

Authorization

$2,050.00 $1,500.00 N/A N/A N/A



Prepare 

engineering 

section of FCC 

Form 2100 

(main), 

Construction 

Permit 

Application

$3,155.00 $3,000.00 N/A $1,562.50 N/A

Perform 

engineering 

study for new 

channel 

assignment 

and antenna 

development

$7,360.00 $7,000.00 N/A $62.50 N/A

Address 

transition 

timing and 

coordination 

issues w/ other 

stations and 

wireless

$2,630.00 $2,500.00 N/A N/A N/A

Prepare 

engineering 

section of FCC 

Form 2100 

(main), License 

to Cover 

Application

$1,580.00 $1,500.00 N/A N/A N/A

Prepare and or 

review 

reimbursement 

form

$2,630.00 $2,500.00 N/A N/A N/A

Sub-total $161,710.00 $153,250.00 N/A $6,867.99 N/A

Total for all 

systems

$2,904,815.21 $2,332,277.02 N/A $1,978,285.01 N/A

Components

Actual Information 

Description File Name



Impact Study

Cost of LPTV 

impact study. This 

invoice has been 

paid.

$500.00

RF Exposure 

Measurements

Information not provided.

Comprehensive coverage 

verification via field study, if 

needed

Information not provided.

FAA consultant, including 

cost of preparing FAA Form 

7460 (Notice of Proposed 

Construction), if needed for 

height increase

Information not provided.

ASR modification (prepare 

FCC Form 854)

Information not provided.

Environmental 

Assessment, if triggered by 

NEPA Section 106 review 

or for certain structures 

over 450 feet

Information not provided.

NEPA Section 106 

environmental review, if 

needed

Information not provided.

Attorney Fees - Prepare 

and File request for Special 

Temporary Authorization

Information not provided.

Attorney Fees - Negotiation 

of lease and other matters 

for shared locations

Information not provided.

Attorney Fees -Prepare and 

File FCC Form 2100 

(main), License to Cover 

Application

Information not provided.

Amount:

Component Description:



Attorney Fees - Prepare 

and File FCC Form 2100 

(main), Construction Permit 

Application

Invoice for station's 

portion of general 

repack legal 

expenses incurred 

for 42 of the ION 

repack stations for 

period 2/1/2017 - 

12/15/2017. Payee 

has corresponded 

with FCC staff and 

has provided 

corrected 

supporting 

documentation.

$4,837.97

Invoice for WPXU's 

portion of general 

repack legal 

expenses incurred 

for 42 of the ION 

repack stations for 

period 2/1/2017 - 

12/15/2017. Payee 

has corresponded 

with FCC staff. 

Hourly supporting 

documentation and 

invoice attached.

$4,742.99

Prepare request for Special 

Temporary Authorization

Information not provided.

Amount:

Component Description:

Amount:

Component Description:



Prepare engineering 

section of FCC Form 2100 

(main), Construction Permit 

Application

Cost of RF 

consultant 

preparation of 

engineering part of 

FCC Form 2100. 

Hourly supporting 

documentation 

attached. This 

invoice has been 

paid.

$1,562.50

Perform engineering study 

for new channel 

assignment and antenna 

development

Cost of RF 

consultant work for 

new channel 

assignment and 

antenna 

development. 

Hourly supporting 

documentation 

attached. This 

invoice has been 

paid.

$62.50

Address transition timing 

and coordination issues w/ 

other stations and wireless

Information not provided.

Prepare engineering 

section of FCC Form 2100 

(main), License to Cover 

Application

Information not provided.

Prepare and or review 

reimbursement form

Information not provided.

Amount:

Component Description:

Amount:

Component Description:



Other Expenses

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Other 

Expenses

$136,703.39 $127,138.39 $37,486.39

Equipment 

Delivery and 

Handling 

Charges

$40,766.80 $40,766.80 This is what 

vendors have 

charged to 

ship repack 

equipment.

$32,827.04 N/A

Disposal 

Costs (for 

equipment and 

other waste, 

net of any 

salvage value)

$15,000.00 $15,000.00 N/A N/A N/A

Non-zoning 

permits

$15,000.00 $15,000.00 N/A N/A N/A

Local Zoning $25,000.00 $25,000.00 N/A N/A N/A

FCC Filing 

Fees - Special 

Temporary 

Authorization 

request

$195.00 $190.00 N/A N/A N/A

FCC Filing 

Fees - Form 

2100 license 

to cover 

application

$335.00 $325.00 N/A N/A N/A

DTV Medical 

Facility 

Notification

$11,550.00 $2,000.00 N/A $2,000.00 N/A

Cost 
Information



MVPD 

Notification of 

Channel 

Change

$1,000.00 $1,000.00 2nd 

notification 

was needed 

because of a 

transition date 

change

$1,000.00 N/A

Develop and 

air 

announcement 

of upcoming 

channel 

change

$0.00 $0.00 The amount is 

yet to be 

determined 

(TBD) and 

ION will 

submit on-air 

announcement 

costs when 

finalized.

N/A N/A

Equipment 

Storage

$27,856.59 $27,856.59 What ION has 

been charged 

by vendors to 

store 

equipment 

before it was 

ready to be 

installed

$1,659.35 N/A

Sub-total $136,703.39 $127,138.39 N/A $37,486.39 N/A

Total for all 

systems

$2,904,815.21 $2,332,277.02 N/A $1,978,285.01 N/A

Components

Actual Information 

Description File Name

Equipment Delivery and 

Handling Charges
Cost of freight for 

cut piece of 

transmission line. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$1,251.87Amount:

Component Description:



Cost of shipping for 

transmitter 

building. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$8,806.00

Cost of freight for 

main antenna and 

mounting brackets. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$4,219.78

Cost of freight for 

additional elbow 

equipment. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$397.50

Cost of shipping for 

additional 

equipment needed 

for rental interim 

transmitter. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$2,370.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Cost of freight for 

cut pieces of 

transmission line. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$1,332.07

Cost of freight for 

cut pieces of 

transmission line. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$1,775.21

Cost of freight for 

main transmission 

line and elbow 

complex. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$3,237.50

Cost of shipping for 

rental interim 

transmitter. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$482.48Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Cost of freight for 

main transmitter. 

Supporting 

documentation is 

attached.

$13,283.14

Cost of freight for 

transmission line. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$3,611.25

Disposal Costs (for 

equipment and other waste, 

net of any salvage value)

Information not provided.

Non-zoning permits Information not provided.

Local Zoning Information not provided.

FCC Filing Fees - Special 

Temporary Authorization 

request

Information not provided.

FCC Filing Fees - Form 

2100 license to cover 

application

Information not provided.

DTV Medical Facility 

Notification
Cost of medical 

notifications for 

repack channel 

change. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$2,000.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



MVPD Notification of 

Channel Change
Cost of MVPD 

notification for 

repack channel 

change. 2nd 

notification was 

needed because of 

a transition date 

change. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$500.00

Cost of MVPD 

notifications for 

repack channel 

change. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$500.00

Develop and air 

announcement of upcoming 

channel change

Information not provided.

Equipment Storage

Cost for one month 

of onsite storage 

container rental. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$202.25Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Cost for one month 

of onsite storage 

container rental. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$202.25

Cost for one month 

of onsite storage 

container rental. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$202.25

Cost for one month 

of onsite storage 

container rental. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$202.25

Cost for one month 

of onsite storage 

container rental. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$170.07Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Cost of storage 

container rental 

and drop-off. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$1,768.00

Cost of one month 

onsite storage 

rental. Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$170.07

Cost of final month 

rental and return of 

onsite storage. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$1,438.94

Cost of one month 

onsite storage 

rental. Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$170.07Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Cost of one month 

onsite storage 

rental. Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$170.07

Cost of one month 

onsite storage 

rental. Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$170.07

Cost of storage by 

vendor until main 

antenna was ready 

to be installed. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$22,000.00

Cost of storage by 

vendor until main 

transmission line 

and elbow complex 

were ready to be 

installed. 

Supporting 

documentation is 

attached. This 

invoice has been 

paid.

$1,595.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Question Response

The facility has ceased operating on its pre-

auction channel.

Yes

Construction of final facilities or all 

necessary modifications are complete.

No

All receipts for reimbursement have been 

submitted no further costs are expected to 

be incurred. Note this will lock the Form 399 

from further editing and begin close-out 

procedures with the Fund Administrator.

No

Reimbursement 
Status

Grand Total

Predetermined 

Cost Estimate Estimated Cost Actual Cost

Total for all systems $2,904,815.21 $2,332,277.02 $1,978,285.01

Cost 
Information



1.  

2.  

3.  

Section Question Response

Submission of Estimated 

Expenses Statements

WILLFUL FALSE STATEMENTS ON THIS 

FORM ARE PUNISHABLE BY FINE AND

/OR IMPRISONMENT (U.S. CODE, TITLE 

18, SECTION 1001), AND/OR 

REVOCATION OF ANY STATION 

LICENSE OR CONSTRUCTION PERMIT 

(U.S. CODE, TITLE 47, SECTION 312(a)

(1), AND/OR FORFEITURE (U.S. CODE, 

TITLE 47, SECTION 503), AND ANY 

FALSE STATEMENTS COULD SUBJECT 

THIS ENTITY TO LIABILITY UNDER THE 

FALSE CLAIMS ACT.

The Authorized 
Person signing 
below certifies that he
/she is authorized to 
submit this TV 
Broadcaster 
Relocation Fund 
Reimbursement 
Form on behalf of 
the above-named 
entity.

The above-named 
entity acknowledges 
that all certifications 
and attached 
documentation are 
considered material 
representations.

The above-named 
entity acknowledges 
the submission of the 
information herein 
creates no obligation 
on the part of the 
government to pay 
any amount.

Certification



4.  

5.  

6.  

7.  

The above-named 
entity certifies that 
the equipment and 
services paid for with 
money from the TV 
Broadcaster 
Relocation Fund are 
necessary to change 
channels 
(broadcasters) or to 
continue to carry the 
signal of a 
broadcaster that 
changes channels 
(MVPD).

The above-named 
entity certifies that all 
payments from the 
TV Broadcaster 
Relocation Fund 
(Fund) received by 
the entity listed on 
this form will be used 
only for expenses 
that are eligible for 
reimbursement from 
the Fund.

The above-named 
entity certifies that it 
will maintain and 
provide to the 
Commission detailed 
records, including 
receipts, of all costs 
eligible for 
reimbursement 
actually incurred.

The above-named 
entity acknowledges 
that overpayments or 
payments in error 
must be promptly 
refunded to the 
Commission.



8.  The above-named 
entity certifies that it 
is in full compliance 
with all statutes, 
rules, regulations 
and governmental 
requirements for 
which compliance is 
a pre-requisite for 
obtaining the 
payments herein 
requested.

I declare, under penalty of perjury, that I am 

an authorized representative of the above-

named applicant for the Authorization(s) 

specified above.

Mario 

Vasquez

Vice 

President - 

Finance, 

Operations

05/04/2021



1.  

2.  

3.  

Section Question Response

Submission of Actual 

Cost Documentation 

Statements

WILLFUL FALSE, FRAUDULENT, OR 

FICTITIOUS STATEMENTS ON THIS 

FORM ARE PUNISHABLE BY FINE AND

/OR IMPRISIONMENT (U.S. CODE, TITLE 

18, SECTION 1001), AND/OR 

REVOCATION OF ANY STATION 

LICENSE OR CONSTRUCTION PERMIT 

(U.S. CODE, TITLE 47, SECTION 312(a)

(1), AND/OR FORFEITURE (U.S. CODE, 

TITLE 47, SECTION 503), AND ANY 

FALSE AND/OR FRAUDULENT 

STATEMENTS COULD SUBJECT THIS 

ENTITY TO LIABILITY UNDER THE 

FALSE CLAIMS ACT (U.S. CODE, TITLE 

31, SECTIONS 3729-3733).

The Authorized 
Person signing 
below certifies and 
represents that he
/she is authorized to 
submit this TV 
Broadcaster 
Relocation Fund 
Reimbursement 
Form on behalf of 
the above-named 
entity.

The above-named 
entity certifies that 
the statements in this 
form and attached 
documentation are 
true, complete, and 
correct.

The above-named 
entity acknowledges 
that all certifications 
and attached 
documentation are 
considered material 
representations.

Certification



4.  

5.  

6.  

7.  

The above-named 
entity acknowledges 
the submission of the 
information herein 
creates no obligation 
on the part of the 
government to pay 
any amount.

The above-named 
entity certifies that 
the equipment and 
services paid for with 
money from the TV 
Broadcaster 
Relocation Fund are 
necessary to change 
channels (full power 
and Class A stations) 
and/or otherwise 
modify a television 
station’s facility as a 
result of the 
spectrum repack 
(LPTV/TV Translator 
stations); or to 
minimize service 
disruption resulting 
from a repacked 
television station (FM 
stations); or to 
continue to carry the 
signal of a 
broadcaster that 
changes channels 
(MVPD) .

The above-named 
entity certifies that all 
payments from the 
TV Broadcaster 
Relocation Fund 
(Fund) received by 
the entity listed on 
this form will be used 
only for expenses 
that are eligible for 
reimbursement from 
the Fund.

The above-named 
entity certifies that 
the cost information
/documents 
submitted reflect 
costs actually 
incurred.



Attachments

8.  

9.  

The above-named 
entity acknowledges 
that overpayments or 
payments in error 
must be promptly 
refunded to the 
Commission.

The above-named 
entity certifies that it 
is in full compliance 
with all statutes, 
rules, regulations 
and governmental 
requirements for 
which compliance is 
a prerequisite for 
obtaining the 
payments herein 
requested.

I declare, under penalty of perjury, that I am 

an authorized representative of the above-

named applicant for the Authorization(s) 

specified above.

Mario 

Vasquez

Vice 

President - 

Finance, 

Operations

05/04/2021


